Enterprise Transition Plan, Appendix ]: System Transition Schedule

directly from their Service Acquisition Information Systems via DAMIR
web services rather than entering data into CARS

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
334 RATS 9/2006 ¢
335 ROWS 9/2006 ¢
336 RTS 9/2006 ¢
337 TMP 9/2006 <
338 TOPS 5/2005 ¢
339 TR 9/2006 ¢
340 TRAVEL 3/2005 ¢
341 UFTS/4001 9/2006 <
342 ULNATIS 9/2006 <
343 WiIinATOS 9/2006 ¢
344
345 | Acquisition Visibility 6/2007 e
346 Key Systems 2/2006
347 USXPORTS 2/2006
348 Key Milestones: 1/2006
349 Milestone A 8/2001
350 Complete AcA 4/2002
351 USXPORTS Sys Architecture Doc 3/2003
352 Test and Evaluation Master Plan 8/2003
| 353 Interoperability Certification of ORD 9/2003
354 Testable Enterprise System 10/2003
355 Deployable Enterprise System 5/2004 ¢
356 I0C 6/2004 ¢
357 USXPORTS V1.0 6/2004 <
358 USXPORTS V2.0 12/2004 ¢
359 USXPORTS V2.1 1/2005 ¢
360 USXPORTS V3.0 5/2005 ¢
361 USXPORTS V3.1 9/2005 ¢
362 USXPORTS V4.0 1/2006 'S
363 FOC 1/2006 ¢
364 Legacy systems migrating to USXPORTS 2/2006 <
365 TPS 2/2006 <
366 Key Initiatives 6/2007 e
367 DAMIR 6/2007 (TN )
368 Key Milestones: 6/2007 LT
369 Unclassified SAR data to be provided to Congress electronically via 12/2005 ¢
DAMIR Purview. Classified SAR data to be provided to Congress via a
classified annex. Elimination of the paper SAR submission.
370 Service components allow OSD to pull SAR, DAES and APB information = 9/2005 ¢
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
371 Update DAES Policy based on IPT Recommendations 12/2005

372 Determine and Implement New Business Rules TBD

373 Electronic SARs to Congress (retire paper SAR submission process) 4/2006 <
374 Incorporate DAES IPT Recommendations 6/2007 '3
375

376 | Common Supplier Engagement 6/2014
377 Key Systems 9/2008 B
378 CPARS 10/2006 e
379 Key Milestones: 10/2006 EEmTEIEE
380 ACASS/CCASS Transition Funding 11/2004 <o

381 ACASS/CCASS Transition MOA 11/2004 <

382 DoD as Centralized CPARS Funding Sponsor 9/2005 ¢

383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005 ¢

384 Obtain DoD PPIMS Transition Funding 9/2005 ¢

385 PPIMS Transition Plan 9/2005 ¢

386 CPARS New Release 10/2005 013

387 ACASS/CCASS Implementation 10/2005 o

388 ACASS/CCASS Policy Guide 1/2006 ¢

389 FPDS-NG Interface 6/2006 <
390 PPIMS Transition Complete 9/2006 ¢
391 ACASS/CCASS/CPARS Quarterly Release 9/2006 ¢
392 CPARS Joint Requirements Board Stand Up 9/2006 <
393 Single DoD CPARS Guide 10/2006 <
394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI 10/2006 <

Collection System & PPIRS Single DoD PPI Retrieval System

395 Legacy Systems migrating to CPARS 9/2006 OSS )
396 ACASS 9/2005 ¢

397 CCASS 9/2005 ¢

398 PPIMS 9/2006 ¢
399 DoD EMALL 1/2006 )
400 Key Milestones: 1/2006 )
401 FOC 11/2002
402 EMALL v6.0 10/2005 O
403 Website Overhaul 10/2005 2
404 Consolidation into one physical location 10/2005 X1 2
405 User Interface Enhancements 10/2005 ! 3
406 EMALL v6.1 1/2006
407 Improvements to DLA orders 1/2006 3
408 EDA 4/2006 oSS
409 Key Milestones: 4/2006 OES)
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